
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:03 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 191 Date: 03-Oct-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 755

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly cloudy, light rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

• ABF crews are continuing the work on connecting of the hydraulic hoses between the hydraulic jacks of
all the steel frames.
•ABF crew started filling up the caps of Macalloy rods with grease which its specification is shown on the
pictures.
•ABF crews completed installing the Transfer Arms at the South side of Pier W2 after leveling the
concrete surface either with shims or combination of shims and underneath plate.
•ABF crews welded the thick washer of the anchor bolts used in the Transfer Arms at the North side of Pier
W2 to the plate of the bottom plate of the Transfer arm, since the connecting holes were oversized by
torch.
•ABF Engineers, Mr. Levi Gatsos has been present in the installation process.

2-The attached pictures show the detail of the performed activities.

NOTE: The crane and the operator work overtime for the primary hauling system which is not included
here.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)
- Melgar Fleix
- Rigoverto Garcia
- Walter Hernandez
- Scott Ross (Crane Op.)

Installing the hydraulic jacks and hoses

Page 1 of 9ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 191 Date: 03-Oct-2011 Monday

-Gene Pratt
- Eulises Torres

ABF Surveyors:
-James Allen
-Stephen Smith

Welding crews:
-Eric Sparks
-Paul Fambrini

Filling up the cap of Macalloy Rods with grease
-Victor Hernandez

Equipments:
-TEREX RT160 carne
- Lincoln welding machine
-Torch

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

3.00

002082

0.00

No

0.00 0.00

5.00

*E0260406

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

5.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 3.00 0.00 0.00 3.00

FOR ERIC SPARKSIronworker 3.00 0.00 0.00 3.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP STEPHEN SMITHSurveyor 8.00 0.00 0.00 8.00

OTH JAMES ALLENSurveyor 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

APP EULISES TORRESOperator 8.00 0.00 0.00 8.00

FOR GENE PRATTMechanic 5.00 0.00 0.00 5.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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